

Planned Activities	Activities accomplished
1.1 National Training Needs Assessment and Gap Analysis carried out	15 National Training Needs Assessment and Gap Analysis reports and 1 regional synthesis report were produced.
1.2 Inception Workshop Completed and work plans developed and agreed	Activity completed
1.3 Signing of partnership agreement	<ul style="list-style-type: none"> • MOU between SPC, USP and FNU, Fiji • MOA between ACSE Tuvalu and Ministry of Public utilities and Infrastructure • MOA between SPC/USP and Timor government (September 2015 – September 2017. New agreement in development • MOA between SPC/USP and PNG government • MOA between SPC/USP and Solomon Islands National University • Service Agreements(3) with EQAP • Letter of Agreement between SPC, USP and GIZ CCCPIR Vanuatu • MOU between SPC, USP and Vanuatu Institute of Technology • MOU between SPC, USP and Palau Community College • Other agreements in drafts include agreements between SPC and FSM, Samoa and RMI