

Planned Activities	Activities accomplished
<p><b>2.1</b> Develop benchmarks, competency standards, unit description</p>	<p>To date the following have been developed as regional qualifications, have gained regional accreditation on the Pacific Qualification Framework(PQF) by EQAP and are listed on the Pacific Register of Qualifications and Standards(PRQS):</p> <ul style="list-style-type: none"> <li>i. Regional Certificate in Resilience (CCA&amp;DRR) Level 1</li> <li>ii. Regional Certificate in Resilience (CCA&amp;DRR) Level 2</li> <li>iii. Regional Certificate in Resilience (CCA&amp;DRR) Level 3</li> <li>iv. Regional Certificate in Resilience (CCA&amp;DRR) Level 4</li> <li>v. Regional Certificate in SE Level 1</li> <li>vi. Regional Certificate in SE Level 2</li> <li>vii. Regional Certificate in SE Level 3</li> <li>viii. Regional Certificate in SE Level 4</li> </ul>
<p><b>2.2</b> Develop accreditation strategy and train</p>	<p>The accreditation of the Resilience certificates Levels 1-4 and the SE level 3 was received from the Educational Quality and Assessment Programme (EQAP) in March 23rd 2018.</p> <ul style="list-style-type: none"> <li>• The RQs in Resilience (Levels 1-4) and Sustainable Energy (Levels 1-4) has been fully accredited on the Pacific Qualifications Framework.</li> <li>• The Fiji NQs in Resilience (Levels 1-4) and Sustainable Energy (Levels 1-4) has been fully accredited on the Fiji Qualifications Framework.</li> </ul>
<p><b>2.3</b> Develop pathways and link trainers and educators</p>	<p>The Pacific Regional Federation of Resilience Professionals (PRFRP) was formally registered as an entity in the Solomon Islands in September. A consultant is currently engaged to facilitate the PRFRP establishment in the region.</p> <p>Furthermore, the Fiji Higher Education Commission facilitated the following activities as part of its engagement with the project:</p> <ul style="list-style-type: none"> <li>• 14th August 2017 – Held public consultations with external stakeholders about the Fiji NQs in SE and Resilience, and received endorsement on the eight (8) qualifications.</li> <li>• 24th August – Two (2) Qualification Documents (QDs) for Resilience and SE Programmes of Certificate levels 1-4 were formally endorsed for national accreditation status. The eight (8) NQs are registered on the Pacific Register for Qualifications and Standards (PQRS) as Fiji NQs.</li> <li>• 11th – 14th September – A capacity building workshop was organized by the Ministry of Youth &amp; Sports (MYS) and the Fiji Higher Education Commission (FHEC), and co-facilitated by GIZ. The purpose of the workshop was to build capacities of the Youth Officers and Youth Administrators of the Ministry of Youth and Sports for the National Certificate in Resilience (Climate Change Adaptation and Disaster Risk Reduction (CCA&amp;DRR)).</li> </ul>

- The Fiji Higher Education Commission has been working with the Ministry of Youth in providing capacity building sessions in Resilience. Three(3) workshops conducted in:
  - Nasau Training Centre- 27 trained
  - Delaidamanu village, Naitasiri – 34 trained
  - Wainimakutu village, Namosi – 25 trained
- In 2018, a consultant was engaged by FHEC in June to work on the development of a regional RPL strategy/policy for the SE and Resilience qualifications.

2.4 Deliver ToT courses to institutional trainers and educator

Tonga- 14 trainers passed the Cohort training for the Certificate 4 in Training and Assessment at USP Tonga.

The project through the USPs PACE-SD partnered with Pacific TAFE to build a cohort of certified Resilience Trainers in the pacific region. Twenty-seven (27) participants including regional participants, PACE-SD staff and alumni, project staff, USP Institute of Applied Sciences and Fiji Ministry of iTaukei Affairs conservation officers undertook the Certificate IV in Training and Assessment by cohort basis through Pacific TAFE.

The programme was delivered by a face-to-face session from March 26th – 29th 2018 followed by 4 weeks online from April 2nd – May 4th 2018. Furthermore, the project has supported the first ever delivery of the Certificate IV in Resilience with the programme beginning on 18th June 2018 for 14-weeks of online delivery to be followed by a one-week face-to-face session on the first week of October 2018.

A total of 25 students were being supported by the project including six (6) regional students (Samoa, Vanuatu, Kiribati, Nauru, Solomon Islands and Tonga).

Out of the 25 enrolled students, 15 are continuing students from the Certificate IV in Training & Assessment cohort programme.